COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2020

ESTI MATE SUMVARY 15: 07: 28
CONTI D C23530 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 23530- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TI ME ALLOW 92 WORK DAYS
MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:  35.33 ORI G TI ME ALLOW 92 WORK DAYS
PROJECT NO. C0080- 038
MESA COUNTY ADA RAMPS PH 3
NAMVE OF ROAD:
PROJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 11/ 30/ 2020 DATE TI ME STARTED 10/12/2020
P.O. Box 4768 DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 12/ 2020
DATE AWARDED 08/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 16/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 10/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 793, 241. 15 PARTI Cl PATI NG $ 3, 000. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 745, 000. 00 NON- PARTI Cl PATI NG 285, 849. 06 130, 010. 44
PERCENT COMPLETE: 36. 41% TOTAL EARNI NGS 288, 849. 06 130, 010. 44
FUNDS AVAI LABLE: $ 504, 392. 09 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 288, 849. 06 130, 010. 44
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,599. 82 -3,721.17
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 281, 249. 24 126, 289. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 281, 249. 24 126, 289. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 126, 289. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00203

202- 00210

202- 00220

202- 00250

202- 00827

203- 01597

208- 00090

210- 00810

210- 00858

210- 00860

C23530
23530-BI D
CC080- 038
| TEM
DESCRI PTI ON

ROADWAY

Si dewal k

*Renoval of

*Rermoval of Curb and Gutter

*Renpoval of Concrete Pavenent

*Rermoval of Asphalt Mat

Renoval of Pavenent Marking
*Renoval of Pull Box
*Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Ground Sign

*Reset

Pedest al Pol e

*Reset Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 306. 000
5%
29. 00000
2,133. 000
LF
18. 00000
64. 000
5%
22.00000
125. 000
sy
6. 00000
20. 000
SF
4.00000
9. 000
EACH
200. 00000
30. 000
HOUR
80. 00000
96. 000
EACH
300. 00000
13. 000
EACH
50. 00000
1. 000
EACH
2, 000. 00000
2. 000
EACH

450. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

422.750
222.370
645. 120

685. 850
405. 150
1, 091. 000

6. 980
29. 440
36. 420

4. 000
32.090
36. 090

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
2.000
2.000

22.000
26. 000
48. 000

2.000
0. 000
2.000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 01/ 2020

15: 07: 28
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
6,448.73
18, 708. 48
7,292.70
19, 638. 00
647. 68
801. 24
192.54
216.54
0. 00
0. 00
600. 00
600. 00
160. 00
160. 00
7, 800. 00
14, 400. 00
0. 00
100. 00
2, 000. 00
2, 000. 00
0. 00
0. 00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23530-BI D ESTI MATE RUN 12/ 01/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0002 15:07: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-01000 Reset Fence 33.000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0065 210-02804 *G&inding: Sidewal k and/ or Curb Ranp Repair 231. 000 0. 000
LF 13. 000 481. 00
37. 00000 13. 000 481. 00
0070 210-04010  *Adjust Manhol e 2. 000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0075 210- 04050 *Adj ust Val ve Box 7.000 2.000
EACH 4.000 1, 600. 00
400. 00000 6. 000 2,400. 00
0080 213-00067 Rock Miul ch (Weed Free) 239. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 250-00010 Environnental Health and Safety Managenent 1. 000 0. 250
LS 0. 250 4,375.00
17, 500. 00000 0.500 8, 750. 00
0090 250- 00050 Moni tori ng Techni ci an 40. 000 10. 000
HOUR 10. 000 1,100. 00
110. 00000 20. 000 2,200.00
0095 250-00110 Heal th and Safety Officer 40. 000 10. 000
HOUR 10. 000 350. 00
35. 00000 20. 000 700. 00
0100 304-06007 *Aggregate Base Course (Cl ass 6) 340. 000 0. 000
cY 3. 000 150. 00
50. 00000 3. 000 150. 00
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 75. 000 0. 000
SY 32.090 641. 80
20. 00000 32. 090 641. 80
0110 412-00600 *Concrete Pavenent (6 Inch) 58. 000 6. 980
5% 20. 770 2,492. 40

120. 00000 27.750 3, 330. 00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23530-BI D ESTI MATE RUN 12/ 01/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0002 15:07: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 338. 000 82. 430
SY 63. 900 5,303.70
83. 00000 146. 330 12, 145. 39
0125 608-00010 *Concrete Curb Ramp 1, 603. 000 338. 850
Sy 413. 360 58, 283. 76
141. 00000 752. 210 106, 061. 61
0130 608-00015 *Det ect abl e War ni ngs 278. 000 0. 000
SF 16. 000 720. 00
45. 00000 16. 000 720. 00
0135 609-20010 *Curb Type 2 (Section B) 7.000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 609-21010 *Curb and Gutter Type 2 (Section |I-B) 32. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0145 609-21011 *Curb and CGutter Type 2 (Section I-M 7.000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 609-21020 *Curb and CGutter Type 2 (Section Il-B) 272.000 81. 950
LF 92.700 3, 615. 30
39. 00000 174. 650 6,811.35
0155 610-00030  *Medi an Cover Material (Concrete) 76. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0160 613-07002 *Type Two Pull Box 9. 000 0. 000
EACH 3. 000 2,400. 00
800. 00000 3.000 2,400. 00
0165 626-00000  *Mbbilization 1. 000 0.193
LS 0.039 5,971.33
153, 111. 00000 0.232 35,521. 75



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23530-BI D ESTI MATE RUN 12/ 01/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0002 15:07: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01114  *Public Information Managenent (Tier V) 152. 000 45. 000
DAY 30. 000 750. 00
25. 00000 75. 000 1, 875. 00
0175 627-30411 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 20. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0180 629-01065 Survey Monument (Type 5S) 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0185 630- 00000 Fl aggi ng 700. 000 116. 250
HOUR 169. 000 507. 00
3. 00000 285. 250 855.75
0190 630-00007 Traffic Control Inspection 46. 000 6. 000
DAY 10. 000 300. 00
30. 00000 16. 000 480. 00
0195 630-00012 Traffic Control Managenent 92. 000 14.000
DAY 18. 000 9, 000. 00
500. 00000 32. 000 16, 000. 00
0200 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0205 630-80340 Pedestrian Barricade (ADA) 991. 000 429. 000
LF 66. 500 997. 50
15. 00000 495. 500 7,432.50
0210 630-80341  Construction Traffic Sign (Panel Size A) 100. 000 4. 000
EACH 0. 000 0. 00
15. 00000 4.000 60. 00
0215 630-80342  Construction Traffic Sign (Panel Size B) 63. 000 29. 500
EACH 2.000 30. 00
15. 00000 31. 500 472.50
0220 630-80355 Portabl e Message Sign Panel 4.000 1.500
EACH 0. 500 3, 750. 00

7,500. 00000 2.000 15, 000. 00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23530-BID ESTI MATE RUN 12/ 01/ 2020
PRQIECT CC080- 038 ESTI MATE NO 0002 15: 07: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0230 630-80380 Traffic Cone 150. 000 65. 000
EACH 0. 000 0. 00
1. 00000 65. 000 65. 00
0235 630-80393  Stackable Vertical Panels 120. 000 14. 000
EACH 9. 000 450. 00
50. 00000 23.000 1, 150. 00
0240 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70111 Project First Program Project First Program 5, 000. 000 2,470. 000
FA 0. 000 0. 00
1. 00000 2,470. 000 2,470.00
0255 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 900- 00006 Added Item (Dol lar)/ CMO # 2 Price Reduction -548. 850 -548. 850
(Concrete)
DOL 0. 000 0. 00
1. 00000 -548. 850 -548. 85
CAT 0200 CURRENT AMT $ 790,241.15% 130,010.44 % 285, 849.06
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
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CONTI D: C23530
PCN: 23530-BID ESTI MATE RUN 12/ 01/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0002 15: 07: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 900- 00014 Added Item (Lump Sum)/ CMO # 3 Office Space 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 3,000. 00 $ 0.00% 3, 000. 00
PRQIECT TOTAL CURRENT AMI $ 793,241.15% 130,010.44$ 288, 849. 06



